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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION

Date:  .7/09-7/13/2007

GES Contract No: 68-S3-03-04 ‘ TO: 03-04-018
L‘OCATION: Elkton Farm ‘Firehole Site ) S

o L ’ Ordnanee items Destroyed: -

Qry’ JTEM | QT | ITEM Qry TEM

0 NA ] el Nma | o N/A
4 ' Total‘E)k‘plosives‘ consumed durin Demo Operatiens:'
Bootters 0 . NonEiCaps . 0  DetCord 0
Elec Caps O  Perfomtos 0 TimeFuze 0

The Follom 4 Gnd Operatlons were Cr.mducted

1655 TOt [ INeed ENVVT]

T eém#' Grid # & date - %Comp E MEC | Digs MD lbs Ibs Scrap] rock | YesMNo.
1 . 1con7oe | 30% | Pending | 380 30| 25 0 | No .
2 -K1Aon7/09 | 30% _Pending 185 . 1 -1 1 Yes
1 | 1ncon7M0 | 60% |  Pending 407 | - 20" ‘8 0 No. -
2 K1Aon7/10 | 50% | *  Pending .| 385 5 ° 2 0 Yes
1 -1 1con7nt | g0% | Pendng - | 397 of s | 410 |- 15 No

o2 K1A on 7/11 70% - _ Pending 430 | . 2 25 . No
1 MCon7H2 .| 100% 250 items 75 1, 1) No
2 KiAon7/12. | '85% | - Pending ' | 300 1 1 15_|.:No
1 11D on 7112 10% Pending 275 5 10 0 . No
1 11D on 7/13 20% _Pending 368 8 25 0 | No
2 KiAon713 | ' 100% T74items | 250 1 1 4 No

Totals: R R 3452 79 87 .| 81

The Follewinﬁs Grids have received a Quality Assurance check this week:

128, and’n'c' L - '

Comments:

' 6I28 meeting: Guardian ops update surveyors couldn'tfind a control pomt for ATK property line, will return and try
a different approach ‘Heat stress monitoring is ongomg, no personnel problems. Phase 2 cost analysis & materials
“|list is being prepared. EPAOSC Fitzsimmons & USAE SUXOS Broadway discuss probability. of locating live primers
'land dets in the Phase 2 burn pit areas, RMC proposed a burn- test on live primers and dets. John from Guardian
recommended further discussion at a.later date to develop a firm approach. No discrepancies noted during QA's
team surveillances, all personnel have. been wearing proper PPE hydrating frequently and ops are IAW the WP,
SSHP, AHA's and APP.






